
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 9.5.2014 DAILY WORK ORDER 

Branch: Federal 
Division/ Response Emergency and Rapid Response Service Group: 

WORK AUTHORIZED: 
Started emergency response action to remove oi l and water from storm water storage pool. 
Continue procurement activities --
Continue work on Work, Health and Safety Plans. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager - -
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal Services 

Task Order: 062 Date: 9.5.2014 Time: 1600 Date: 9.5.2014 T1me: 1600 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 
-

Response Manager 1 1 Pick -up Truck 2 2 
I - -- ---

Foreman 1 1 Vacuum Truck 1 1 --- -
Health and Safety Manager 1 1 Skid Steer 1 1 

Truck Driver 1 1 I ---- - -- ·-
Laborer 2 2 [__ __ I 

PERSONNEL OFF-SITE: t I -
T&D Coordinator 1 1 I 

Subcontract Manager 1 1 I -- -
Health and Safety Manager 1 1 I 

Field Cost Accountant 1 1 I 

!WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-55): 

SWS Environmental completed emergency HASP. 

RM and SWS Environmental started removal of oil and water from storm water, stored behind temporary berm. 
-

Additional berm placed around storm water storage area. 
- -

T&D Coordinator continued reviewed of site analytical data. 

H&S Manager visited site and completed emergency HASP. 
97 Date: R«0QDA~. Date: Time: 1730 

OS~/~ /)/ d,.-, ,_ 9 5.2014 Time: 1730 9.5.2014 
- V (I 0 (\ 
Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special lnstructions--;H&S)(lnput for next DWO): 

Continue work on procurements for site set up. -----
Continue work on data analysis and waste disposal strategy. - -
Continue with Work Plan and Health and Safety Plan Development 
~ ---
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